SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:27PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 112  Const Calendar Day: 611 Date: 12-May-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 49 12PM 70 4PM 58
Precipitation Condition Partly Cloudy

Working Day If no, explain:

Di ary: Dispute
General Comments

Tai-Lin Liu; Diary on 05/12/2011, Thursday — Partly Cloudy, 71/49 °F =
* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log — Six Submittals and two RFIs under
my name.

* Two new RFIs: RFI 2436R0 (Need Expedited Review) — Bikepath Stud: Pitch Diameter and RFI 2437R0
— Deck Drainage Flumes: Cap Screws. Studied and printed all related document for these two RFIs this
morning.

* Bob wrote his comment for RFI 2437. METS'’s comment for these two RFIs are not in PMIV yet, talked
to Pat Lawry regarding these two RFIs and asked him to respond as soon as possible in order for CT to
close these two RFls.

* TYL request more time to review Submittal 2304 — Erection Plan (Box Girder): Crossbeam CB18
Erection Plan. New schedule time to upload the response to PMIV will be in 5/16/2011. Studied this
Submittal again to understand more about the work relationship between CB 18 and E2 (Shear keys &
Bearings) erection sequence.

* Studied CCO44 & Plan Sheet #878R02.

* Worked 2 hours OT today (05/12/11, Thursday)
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